

## Transportation System Development Charge Draft Schedule

12/15/2015	<b>1<sup>st</sup> meeting</b> , Review Draft Memo
12/16/2015 to 1/8/2016	Provide feedback on memo via poll
1/11/2016 to 1/15/2016	Memo feedback compiled, memo updated
1/19/2016 to 1/21/2016	<b>2<sup>nd</sup> meeting</b> , review of revised memo
2/16/2016	Memo to BCC, HV City Council
2/22/2016 to 2/25/2016	<b>3<sup>rd</sup> Meeting</b> , review of project list
March 2016	<b>4<sup>th</sup> meeting</b> , finalization of project list
March 2016/April 2016	Project list to BCC, HV City Council
April 2016	<b>5<sup>th</sup> meeting</b> , review of draft rate calculations
May 2016	<b>6<sup>th</sup> meeting</b> , finalization of draft rate calculations
June 2016	Rate calculations to BCC, HV City Council, 60-day review period starts
July 2016	Ordinance to BCC, HV City Council for consideration
November 1, 2016	Ordinance becomes effective/new rates and project list effective